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Annual Procurement Plan:2022-23

[ Ministry/Division

Ministry of Education, Tangail Govt. Technical School & College, Tangail, Budget Revenue
Agency Directorate of Technical Education
Procuring Entity Name &Code Principal, Tangail TSC 250008
Project/Programme Name & Code Revenue Budget 3-7254-0000
Package | Description of [Unit |Quanti|Procurement| Contract |Source|Estimated| Time | Advertise | Invite; | Tender | Tender |Approval|Notification| Signing |Total days|Completion| Total
No Procurement . ty Method |Approving| of Costin |Code for | prequal (f | Advertise | Opening | Evaluation |of award| of Award of (Validity |of Contract| Time
Packages & Type~ 1 Authority | Funds |Million TK | Process |applicable)| Tender Contract | Period) (in Days)
i 2 3 4 20 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Package-1 |Lot No. 1 h PE GOB (200000 Planed 03-11-22| 15-11-22 [22-11-22| 29-11-22 | 27-01-23
Code No. Dates 0 19-10-22 or or or or or 20-02-23
3211102 @%« 2 10-11-22 | 22-11-22 |29-11-22| 05-12-22 | 01-02-23
Supply of Planed 14 ; 68
Cleanliness Days 0 0 or 12 07 07 28 or
e p
T 21 75
t&\\ Actual
Dates
Package-2 |Lot No. 2 DPM PE GOB 75000 Planed 03-11-22| 15-11-22 |22-11-22| 29-11-22 | 27-01-23
Code No. Dates 0 19-10-22 or or or or or 20-02-23
3211106 10-11-22 | 22-11-22 |29-11-22| 05-12-22 | 01-02-23
Supply of Planed 14 68
Entertainment Days 0 0 or e 12 07 07 . 28 or .
21 75
Actual
= Dates
Package-3 |Lot No. 3 Q/DPM PE GOB 50000 Planed 03-11-22| 15-11-22 (22-11-22| 29-11-22 | 27-01-23
Code No. Dates 0 19-10-22 or or or or or 20-02-23
3211127 . 10-11-22| 22-11-22 |29-11-22| 05-12-22 | 01-02-23
Supply of Books Planed 14 68
and Periodicals. Fﬂ Q/ Days 0 0 ar 12 07 07 28 or
21 745
&\ Actual
Dates
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Package | Description of [Unit [Quanti|Procurement| Contract |Source|Estimated| Time Advertise Invite; | Tender | Tender [Approval|Notification Signing | Total |Completion| Total
No Procurement ty Method |Approving| of Costin |Code for| prequal f | Advertise | Opening | Evaluation |of award| of Award of days |of Contract| Time
Packages & Type Authority | Funds | Million | Process | applicable) | Tender Contract| (Validity (in Days)
TK Period)
Package-4 |Lot No. 4 DPM PE GOB 40000 | Planed 03:11.22| 15-11-22 |22-11-22| 29-11-22 [27-01-23
Code No. 3211134 | Dates 0 19-10-22 or or or or or 20-02-23
Supply of Irregular A 10-11.22 | 22-11-22 |29-11-22| 05-12-22 |01-02-23
Workers Wages Planed 14 68
Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates
Package-5 |Lot No. 5 RFQ PE GOB | 100000 | Planed 03-11-22 | 15-11-22 |22-11-22| 29-11-22 [27-01-23
Code No. 3255101 Dates 0 19-10-22 or or or or or 20-02-23
Supply of Computer 10-11.22 | 22-11-.22 |29-11-22| 05-12-22 |01-02-23
Goods Planed 14 68
Days 0 0 or 12 07 07 28 or
21 75
Actual .
Dates
Package-6 |Lot No. 6 DPM PE GOB 3500 Planed 03-11-22 | 15-11-22 |22-11-22| 29-11-22 [27-01-23]
Code No. 3255104 - Dates 0 19-10-22 or or or or or 20-02-23
Supply of Stamp 10-11-22| 22-11-22 |29-11-22| 05-12-22 [01-02-23
and Seal Planed 14 68
Days 0 0 or 12 07 07 28 or ;
21 ‘ " 75
Actual
A Dates
Package-7 |{Lot No. 7 Wmo PE GOB 75000 Planed 03-11-22| 15-11-22 [ 22-11-22| 29-11-22 [27-01-23
Code No. 3255105 : \AQ/ Dates 0 191022 | or or or or or 20-02-23
Supply of Others ) 10-11-22| 22-11-22 |29-11-22| 05-12-22 |01-02-23
Stationary Planed 14 68
,% Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates [ o
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ickage |Description of | Unit{Quanti|Procurement| Contract |Source Estimated| Time PYTe— Tiiiibe Signin Total Total
No Procurement ty Method | Approving |of Costin |Code for prequal if |Advertise Tendoer | Tender |Approval|Notification of g days |Completion Time
Packages & Type Authority [Funds Z%_Hmom Process applicable) | Tender Opening | Evaluation | of award| of Award e ra . AMMWMMW of Contract | dn Days)
Package-8 |Lot No. 8 RFQ PE GOB 50000 | Planed 03-11-22] 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 3256102 Dates |0 19-10-22 or or or or or 20-02-23
Supply of 10-11-22 | 22-11-22 |29-11-22|05-12-22 01-02-23
Chemicals Planed | 14 68
Days |0 0 or 12 07 07 28 or
21 75
Actual
\ Dates
Package-9 |Lot No. 9 OHZ\WZ HOPE/PE | GOB | 500000 | Planed 03-11-22| 15-11-22 |[22-11-22| 29-11-22 |27-01-23
Code No. 3256105 Dates 0 19-10-22 or or or or or 20-02-23
Supply of Raw @\ 10-11-22 | 22-11-22 |29-11-2205-12-22 01-02-23
Materials and Spare Planed 14 68
Parts Days 0 0 or 12 07 07 28 or
21 75
Actual
A Dates
Package-10|Lot No. 10 RFQ/D PE GOB 40000 | Planed 03-11-22| 15-11-22 [22-11-22| 29-11-22 |27-01-23
Code No. 3256106 Dates 0 19-10-22 or or or or or 20-02-23
Supply of Uniform fwm 10-11-22( 22-11-22 |29-11-22 |05-12-22 01-02-23
; Planed 14 y 68 *
Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates
Package-11|Lot No. 11 RFQ PE GOB 50000 | Planed 03-11-22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 3256107 Dates 0 19-10-22 or or or or or * 20-02-23
Supply of Sports 10-11-22 | 22-11-22 |29-11-22|05-12-22 01-02-23
Materials Planed 14 68
Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates "
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Package No |Description of | Unit |Quanti|Procurement| Contract [Source|Estimated| Time Advertise Tinwiks Sidin Total Total
Procurement ty Method |Approving |of Costin |Code for prequal (f | Advertise Tender | Tender |Approval|Notification OOm g days |Completion Time
Packages & Type Authority [Funds Z%Won Process applicable) | Tender Oponing | Evaluation {of award| of Award Contvant HW.MMM%\ of Contract (in Days)
Package-12 {Lot No. 12 DPM PE GOB 18000 | Planed 03-11.22| 15-11-22 |22-11-22| 29-11-22 [27-01-23
Code No. 3258102 i Dates 0 19-10-22 or or or or or 20-02-23
Repair of 10-11-22 | 22-11-22 |29-11-22{05-12-22 01-02-23
Furnitures Planed 14 68
Days 0 0 or 12 07 07 28 or
21 75
\ \ Actual
/4 Dates
Package-13 |Lot No. 13 %@\\U PE GOB 50000 | Planed 15.03-22 | 27-03-22 | 03-04-22| 10-04-22 |08-05-25
Code No. 3211102 Dates 0 02-03-22 or or or or or 29-05-22
Repair of 22-03-22| 03-04-22 |10-04-22 [{17-04-22 15-05-22
Computer ] Planed 14 68
A Days 0 0 or 12 07 |07 28 or
V AMN\ 21 75
: Actual
Dates
Package-14 |Lot No. 14 DPM PE GOB 25000 | Planed 03-11-22 | 15-11-22 |22-11-22| 29-11-22 |27-01-23 .
Code No. 3258104 , Dates 0 = | 19-10-22 or or or or or 20-02-23
Repair of Office 10-11-22 | 22-11-22 |29-11-22 |05-12-22 01-02-23
Equipment Planed 14 68
Days 0 0 or 12 07 07 28 or
21 75
Actual
/ ’ Dates
Package-15 |Lot No.15 Vmo\uwz PE GOB 25000 | Planed 03-11-22| 15-11-22 {22-11-22| 29-11-22 [27-01-23
Code No. 3258105 Dates 0 19-10-22 or or or or or 20-02-23
Repair of Other @ 10-11-22 | 22-11-22 |29-11-22 {05-12-22 01-02-23
Mechinary and Planed 14 68
Equipment Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates
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P -kage No [Description of [ Unit |Quanti|Procurement| Contract Source|Estimated| Time : . W Total
Procurement ty Method |Approving| of Costin |Code for >Q<®2wmm Mbs.ﬁ\ Tonder | Tender |Approval|Notification mﬁbm:é days |Completion HHH...OS_
Packages & Type Authority | Funds | Million | Process PEequis ¢ HERThER Opening | Evaluation |of award | of Award 0 (Validity |of Contract | . gl
TK applicable) | Tender Contract Period: (in Days)
Package-16 |Lot No. 16 DPM PE GOB 23500 | Planed 03.11.22 15-11-22 [22-11-22| 29-11-22 |27-01-23
Code No. 3258106 Dates 0 19-10-22 or or or or or 20-02-23
Repair of 1011.22 | 22-11-22 |29-11-22 |05-12-22 01-02-23
Residential Planed 14 68
Building Days 0 0 or 12 07 07 28 or
21 75
Actual
\b Dates
Package-17 |Lot No. 17 RFQ/DPM PE GOB 50000 | Planed 03-11-22] 15-11-22 [22-11-22| 29-11-22 |27-01-23
Code No. 3258107 Dates 0 19-10-22 or or or or or 20-02-23
Repair of Non- 10-11-22| 22-11-22 |29-11-22 |05-12-22 01-02-23
Residential Planed 14 68
Building Days 0 0 or 12 07 07 28 or
21 75
Actual
2 Dates
Package-18 |Lot No. 18 /DPM PE GOB 30000 | Planed 03-11-22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 3258115 Dates 0 19-10-22 or or or or or 20-02-23
Repair of Health 10-11-22 | 22-11-22 |29-11-22 |05-12-22 01-02-23
| Regulation and @\« Planed 14 68
| Water Supply ' - Days |- 0 0 or. 12 07 |07, 28 or
21 75
Actual
\ Dates
Package-19 |Lot No. 19 RFQ/D PE GOB 75000 | Planed 03-11-22] 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 3258119 Dates 0 19-10-22 or or or or or 20-02-23
Repair of Electric 10-11-22| 22-11-22 |29-11-22 |05-12-22 01-02-23
Installation Planed 14 ‘ 68
Days 0 0 or 12 07 07 28 or
21 75
Actual
Dates ke
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Package No |Description of | Unit | Quanti|Procurement| Contract [Source|Estimated| Time Adiveptice Tiigites Sianin Total Total
Procurement ty Method |Approving| of Costin |Code for L6f | Adverti Tendor | Tender |[Approval|Notification g ¢ g days |Completion Ti
Packages &Type JAuthority | Funds| Million |Process prequa’ (1 e Opening | Evaluation | of award| of Award & (Validity |of Contract | . i
MSwf \\ TK applicable) | Tender Contract Period) (n Days)
Package-20 [Lot No. 20 /D PE GOB 40000 | Planed 03:11.22| 15-11-22 [22-11-22| 29-11-22 [27-01-23
Code No. 3258127 Dates 0 19-10-22 or or or or or 20-02-23
Repair of Fitting 10:11.22 | 22-11-22 | 29-11-22|05-12-22 01-02-23
and Fixture Planed 14 68
/\/ Days 0 0 or 12 07 |07 28 or
21 75
\Q Actual
Dates
Package-21 |Lot No. 21 O™ HOPE GOB | 1200000 | Planed 03.11.22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 4112304 Dates 0 19-10-22 or or or or or 20-02-23
Supply of 10-11.22 | 22-11-22 |29-11-22 |05-12-22 01-02-23
Engineering and Planed 14 68
Other Equipment Days 0 0 or 12 07 |07 28 or
21 75
Actual
Dates
Package-22 |Lot No. 22 OT™ HOPE |GOB 500000 | Planed 03.11.22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 4112310 Dates |0 19-10-22 or or or or or 20-02-23
Supply of Office 10-11.22 | 22-11-22 |29-11-22| 05-12-22 |01-02-23
Equipment Planed 14 68
Days |0 0 or 12 07 07 28 or
. " . 21 ) 75 ¢ ’
Actual
Dates
Package-23 |Lot No. 23 OT™M HOPE GOB | 550000 | Planed 03-11-22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 4112312 Dates |0 19-10-22 or or or or or 20-02-23
Supply of 10-11-22| 22-11-22 |29-11-22| 05-12-22 |01-02-23
Education and Planed 14 68
Learning Material Days |0 0 or 12 07 07 28 or
21 75
Actual
Dates
Package-24 |Lot No. 24 OT™M HOPE |GOB 405000 | Planed 03-11.22| 15-11-22 |22-11-22| 29-11-22 |27-01-23
Code No. 4112314 Dates |0 19-10-22 or or or or or 20-02-23
Supply of 10-11-22| 22-11-22 |29-11-22| 05-12-22 |01-02-23
Furniture Planed 14 68
Days |0 0 or 12 07 07 28 or
21 75
Actual
Dates 7
;g ryve
L T
RO (v, e Wermrwm)
. 2 o = V
2 w2y f ST
22— o FriEen GoeI 0 TR
i3 EfEne == Bie 2xEm el . R
: TR SIS (CorE i) Srsrize o bl
g Sifefa et sftvies, vy S gr T TR

%h«ﬂﬂﬁ-i

o




